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Q Q General National

{ vices Capital /Q, P~
D Administration Region  Washington, DC 20407 K

pate - July 19, 1985

Reply to Arthur J. Carlucci, Project Manager
Atnof - Headquarters Expansion Project

subject: Completion of R.F. Shielding Proto-Type

STAT
To

CIA, New Building Project Office

Transmitted herewith is a notification from Centex Construction that the R.F.
Shielding Proto-Type structure is now complete and ready for testing by the
Government.

- Completion of the proto-type is required by contract 120 calendar days after
Notice to Proceed. The contractor appears to have met this date, July 11,
1985.

Accordingly, it is requested that your office schedule the necessary inspection
and testing required by the contract as soon as possible.

For your convenience, we are also forwarding to you a copy of the pre-bic
schedule, a copy of the contract specification section 01170 (radio frequeticy
shielding procedures), and a copy of our Mr. Sam Bryson's comments.

Your prompt attention to this matter is greatly appreciated.

Project Manager
AJC:nj

Attachment
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A

ENTEX CONSTRUCTION COMPANY, INC.

POST OFFICE BOX 427 . MERRIFIELD, VA. 22116 . TELEPHONE (703) 698-6886
July 15, 1985 PLEASE ADDRESS REPLY TO:

P.O. BOX 6510
MCLEAN, VA 22106-6510
) Phone: (703) 448-6810
Arthur J, Carlucci, Project Manager

New Building Project Field Office
Room 3E40, Headquarters Building
Central Intelligence Agency
Washington, N,C, 20505

Re: CIA Headquarters Expansion
Bid Package 2
Langley, Virginia
Contract No. GS-11B-19066

Subj: Proto-type Contract Completion
Specification Section 010}0
« ' ‘.‘ AR
Gentlemen:

In accordance with the above referenced specification section we hereby serve
notice that the Radio Frequency Shielding Proto-type Structure is completed
as per the specified date of completion, Saturday, July 13, 1985,

The following items are on our punch list and will be completed by July 15, 1985,
a. Installation of the copper mesh screen at the 4" expansion joint, 20"
water pipe, 1% " pipe.
b. Install door gasket,
c. General clean-up.

We trust upgn your inspection of this structyre, you will find construction
in order as Ser e contract documents., We ask that you provide information as
to the shielding effectiveness testing program so we may coordinate with

R & B Enterprises, We would 1ike to know details pertaining to test methods,
p]anned dates fqr test1ng, etc.

o, .«~4

N
N(’\‘\\) “\ \\\Sj; , Very truly yours,

U‘ el ' CENTEX CONSTRUCTI Y, INC.
‘ 3
JUL | 61985 , .
\\\ ‘ | AV‘. S——
\§ = ;\a‘ ‘ Joseph A, Pius
» ‘ Assistant Project Manager

JAP:sap \\ ~

cc: Merrifield Office
R & B Enterprises
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{1ate
fleply to

Attn of

Subyeet

fo

—‘\ j Sr-ices Capital .
N l;\\ \. A. inistration Region Washington, DC. 407

July 18, 1985

Sam Bryson
R. F. Shielding Proto-Type

Arthur J. Carlucci

Comments on Centex letter of July 15, 1985 regarding R.F. Shielding proto-
type structure.

1. Construction was performed as per contract documents.
2. However, several deficiencies were noted, namely:

A.) At door entrance, soldering was inadequate - light weight copper
"foil" to heavy galvanized steel door frame. Result was inadequate
continuous bond.

B.) Conductive "caulking" as called for on plans appears inadequate
because of expansion/contraction due to ambient temperature changes
and lack of elasticity of caulking material.

C.) Door closer rubbed against door frame, requiring "notching" of
frame and compromising of R.F. Shield or relocation/redesign of door
closer.

D.) Door frame to door contact surfaces have always been a source of
deteriorating leakage with time.

3. Mr. Milhausen verbally requested that R.F. testing be done with transmitting
antenna on outside, receiving antenna on inside. Testing should be done
on proto-type in a method similar to that specified for the building
structure, section 01170, lines 192 - 198; namely transmitting antenna
inside, receiving antenna outside.

4. Testing should proceed with proto-type "as is", with appropriate

design /construction modifications as required to limit leakage to not more
than specified values.

7
i Brepdes
SAM BRYSON
SHEG Construction Representative

SB/nj
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